
MINUTES 
 

STATE BUILDING COMMISSION MEETING 
 

JANUARY 13, 2011 

 
 The State Building Commission met this day at 11:00 a.m. in House Hearing Room 30 of the Legislative 
Plaza, Nashville, Tennessee, with the following State Building Commission members and Departments present. 
 
11:05 a.m. Department of Correction  Deputy Commissioner David Mills 
11:08 a.m. Military Department  General Max Haston 
11:09 a.m. Department of Safety Colonel Tracy Trott 
11:10 a.m. Department of Environment and Conservation  Commissioner Jim Fyke 
11:14 a.m. Department of Health Assistant Commissioner Eugene Neubert 
11:15 a.m. Tennessee Board of Regents Chancellor John Morgan 
11:30 a.m. Department of Finance and Administration   
11:41 a.m. State Building Commission  
 
STATE BUILDING COMMISSION MEMBERS PRESENT 
 
Ron Ramsey, Lieutenant Governor 
Beth Harwell, Speaker of the House of Representatives 
Tre Hargett, Secretary of State 
Justin Wilson, Comptroller of the Treasury 
David Lillard, State Treasurer 
Mike Morrow, Commissioner, Department of Finance and Administration 
 
STATE BUILDING COMMISSION MEMBERS ABSENT 
 
Governor Phil Bredesen 
 
OTHERS PRESENT 
 
Alan Robertson, Acting State Architect 
Georgia Martin, State Architect’s Office 
Janie Porter, Attorney General’s Office 
Genie Whitesell, Attorney General’s Office 
Joy Harris, Treasurer’s Office 
Jonathan Rummel, Secretary of State’s Office 
Melinda Parton, Comptroller’s Office 
David Thurman, Legislative Budget Office 
Jason Mumpower, Comptroller’s Office 
Mark Emkes, Department of Finance and Administration  
Representative Steve McDaniel  
Diane Uhler, Tennessee Board of Regents  
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John Carr, Finance and Administration  
Matt Ingham, Real Property Administration  
Tom Robinson, Department of Correction  
Lynelle Jensen, Department of General Services  
Bruce Davis, Legislative Budget Office 
Peggy Wilson, Department of Health 
John Gromos, Turner Construction 
Al Thomas, Thomas Miller & Partners 
Jason Morris, Kaatz Binkley Jones Morris Architects 
Dianne McDernan, Barge Waggoner Sumner Cannon 
David Salyers, West TN River Basin Authority 
Bob Qualey, Real Property Administration  
Murray Crow, Department of Environment and Conservation  
J.J. Perdue, Department of Environment and Conservation  
Gregory Cleaves, Speakers Office 
Greg Steck, Real Property Administration  
Bill Finney, Real Property Administration  
David Primeau, Department of General Services  
Nick DePalma, Real Property Administration  
Mark Cherpack, Department of Finance and Administration  
Dottie Hagood, Real Property Administration   
Terry Mason, Comptroller’s Office 
Felenceo Hill, Department of Finance and Administration  
Cindy Liddell, State & Local Finance 
Scott Boelscher, THEC 
Sean Tierney, THEC 
Valerie Law, Real Property Administration  
Brad Bishop, Military Department  
David Gregory, Tennessee Board of Regents  
Stephanie Burd, Real Property Administration  
Mike Walker, Tennessee Highway Patrol (retired) 
Lt. Tim Dover, Tennessee Highway Patrol 
Victor Donoho, Tennessee Highway Patrol 
John Cheney, Cope Associates Architects 
Grant Tharp, Cope Associates Architects 
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 Lieutenant Governor Ramsey called the meeting to order at 11:04 a.m. and noted that the election of a 
Vice Chair was in order. Treasurer Lillard made a motion to nominate Lieutenant Governor Ramsey; 
Comptroller Wilson seconded the motion and moved that nominations be closed. The motion passed, and 
Lieutenant Governor Ramsey was elected as Vice Chair of the Commission. He then requested action on the 
following matters as presented by Acting State Architect Alan Robertson. 

 
* * * * * * * 

 
DEPARTMENT OF CORRECTION  

 
11:05 a.m. 

 
 

 Deputy Commissioner David Mills requested action on the following matter. 
 

Bledsoe County Correctional Complex, Pikeville, Tennessee 
 

1) Deputy Commissioner Mills presented a request for approval to cancel the previous SBC approval for 

utility grant negotiations with the Town of Spring City, and approval of a grant in the amount of 
$7,200,000.00 to the City of Pikeville, for Bledsoe County Correctional Complex project at Pikeville, 
Tennessee. He stated that the Select Oversight Committee on Correction had reviewed the item and 
found it ready for their approval. He also noted that the Mayors from both Pikeville and Bledsoe 
County were present in the audience. Secretary Hargett thanked the Mayors for coming, but said he 
would like to rule on the matter at the February SBC meeting in order to give them more time to 
understand and iron out all the issues. A motion was made, and seconded, to defer the matter to the 
February meeting, which passed without objection. 
 

Amount of Grant: $    7,200,000.00 
Estimated Project Cost:  $208,000,000.00 
Source of Funding:   
97-08 Current Funds-Capital Outlay (A) 87,487,104.53 
04 G.O. Bonds-Capital Outlay (A) 5,000,000.00 
05 G.O. Bonds-Capital Outlay (A) 60,612,895.47 
06 G.O. Bonds-Capital Outlay (A) 19,900,000.00 
07 G.O. Bonds-Capital Outlay (A) 35,000,000.00 
SBC Project No.  142/013-02-2004 

 

* * * * * * * 
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MILITARY DEPARTMENT  
 

11:08 a.m. 
 
 

 General Max Haston requested action on the following matters. 
 

Houston Barracks, Nashville, Davidson County, Tennessee  

1) Approved a project and selection of a designer for USPFO Warehouse Reroof at Houston 
Barracks, Nashville, Tennessee. 

Estimated Project Cost: $677,000.00 

Source of Funding:  Federal Funds (NGB) (F) 
SBC Project No.  361/067-01-2011 

 
 

Statewide 

1) Approved a project and selection of a designer for Reroofs at Smyrna, Tullahoma and Winchester 
Facility Maintenance Shops, statewide.  

Estimated Project Cost: $302,500.00 

Source of Funding:  Federal Funds (NGB) (F) 
SBC Project No.  361/000-01-2011 

 

* * * * * * * * 
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DEPARTMENT OF SAFETY  
 

11:09 a.m. 
 
 

 Colonel Tracy Trott requested action on the following matters. 
 

Cocke and Washington Counties 
 

1) Colonel Trott presented a request for approval to cancel a previously approved project for Radio 

Towers Replacement at English Mountain, Cocke County, and Fall Branch, Washington County, 
Tennessee.  He stated that the Department would like to roll this project into the following statewide 
Communication System project. He added that they are providing additional information to questions 
that have been asked by Real Property Administration and SBC Staff. Treasurer Lillard made a motion 
that both items be referred to the Subcommittee, with authority to act, so that those questions can be 
addressed. The motion was seconded and passed without objection. 
 

Estimated Project Cost:  $1,090,000.00 
Source of Funding:   
10 G.O. Bonds-Capital Outlay (A) $  950,000.00 
10/11 Current Funds-Capital Outlay (A) $  140,000.00 
SBC Project No.  502/001-02-2010 

 

 
Statewide 
 

1) The Subcommittee referred to the Subcommittee, with authority to act, approval of a project for THP 
Communication System at various locations statewide.  
 

SBC Project No.  502/001-01-2011 

 

* * * * * * * 
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DEPARTMENT OF ENVIRONMENT AND CONSERVATION  
 

11:10 a.m. 
 
 

 Commissioner Jim Fyke requested action on the following matters. 
 

Cumberland Mountain State Park, Crossville, Cumberland County, Tennessee 
 

1) Approved a request for a revision in estimated project cost from $2,028,000.00 to $2,425,000.00 

($397,000.00 increase), approval to allocate line-item funding for the Bathhouse Restoration, and 
authorization to proceed with full funding of a project for Site / Building Upgrades at Cumberland 
Mountain State Park, Crossville, Tennessee. 
 

Revised Estimated Project Cost: $2,425,000.00 
Source of Funding: Original (Planning) Change / Allocation  Revised 
06/07 Current Funds-Capital Maint (A)  $   820,000.00 $              0.00 $    820,000.00 
Current Funds-Major Maintenance (A) 55,000.00 0.00 55,000.00 
Unfunded (bathhouse restoration) 1,153,000.00 (1,153,000.00) 0.00 
10/11 CurrFunds-CapOutlay (bathhouse) (A)               0.00 1,550,000.00 1,550,000.00 
TOTAL $2,028,000.00 $   397,000.00 $2,425,000.00 

SBC Project No.     126/030-01-2006 

 

 

West Tennessee River Basin Authority 
 

1) Approved a request for a revision in funding from $250,000.00 to $600,000.00 ($350,000.00 increase) 

and approval to accept the first one-year option for Engineering Services Consultant at West 
Tennessee River Basin Authority. 

 
Revised Estimated Project Cost: $600,000.00 
Source of Funding: Original Increase  Revised 
Current Funds-Major Maint (A)  $250,000.00 $350,000.00 $600,000.00 
SBC Project No.  128/020-01-2009 

 
* * * * * * * 

 
Commissioner Fyke stated this was his last meeting, and he thanked the Commission and staff for their 
courtesy and support over the years. The Commission thanked him for his service and wished him well. 
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DEPARTMENT OF HEALTH  
 

11:14 a.m. 
 
 

 Assistant Commissioner Eugene Neubert requested action on the following matter. 
 

East Tennessee Regional Health Office, Knoxville, Knox County, Tennessee 
 

1) Approved a request for a revision in scope and funding from $155,000.00 to $205,000.00 ($50,000.00 

increase) for ADA Upgrades at East Tennessee Regional Health Office, Knoxville, to include 
additional ADA upgrades in the facility’s public access areas. 

 
Revised Estimated Project Cost: $205,000.00 
Source of Funding: Original Increase  Revised 
97 G.O. Bonds-Capital Maint (ADA) (R) $  10,151.33 $       0.00 $  10,151.33 
99 G.O. Bonds-Capital Maint (ADA) (R) 25,191.99 0.00 25,191.99 
00 G.O. Bonds-Capital Maint (ADA) (R) 94,513.57 0.00 94,513.57 
05/06 Current Funds-Capital Maint (ADA) (R)     25,143.11 50,000.00    75,143.11 
TOTAL $155,000.00 $50,000.00 $205,000.00 
SBC Project No.  408/001-01-2009 

 

* * * * * * * 
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TENNESSEE BOARD OF REGENTS  
 

11:15 a.m. 
 
 

 Chancellor John Morgan requested action on the following matters after giving a brief overview of the 
Community College Special Capital Outlay Program. 

Line Item Appropriations 

1) The Commission approved the following projects and selection of designers in accordance with Public 
Chapter No. 1108, Public Acts 2010, for Community College Special Capital Outlay Program, in 
accordance with State Building Commission approval of the criteria at its October 14, 2010 meeting, 
and THEC’s approval of the projects on December 21, 2010. 

 
A. Chattanooga State Community College  

(Property Acquisition and Renovation) 
Estimated Project Cost:   $13,200,000.00 
Source of Funding:  
10/11 Current Funds-Capital Outlay (A) $ 9,000,000.00 
Campus Plant Funds (A)   $ 1,200,000.00 
Gifts (O)    $ 3,000,000.00 
SBC Project No.  166/012-01-2011 

 
B. Cleveland State Community College  

(T-Building Addition and Renovation) 
Estimated Project Cost:   $2,300,000.00 
Source of Funding:  
10/11 Current Funds-Capital Outlay (A) $2,000,000.00 
Gifts (O)    $   300,000.00 
SBC Project No.  166/013-01-2011 

 
C. Jackson State Community College  

(Nursing and Allied Health New Construction) 
Estimated Project Cost:   $10,588,235.00 
Source of Funding:  
10/11 Current Funds-Capital Outlay (A) $ 9,000,000.00 
Gifts (O)    $ 1,588,235.00 
SBC Project No.  166/019-01-2011 
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D. Motlow State Community College  
(Rutherford County Teaching Site Expansion) 
Estimated Project Cost:   $9,400,000.00 
Source of Funding:  
10/11 Current Funds-Capital Outlay (A) $7,613,700.00 
Gifts (O)    $  586,300.00 
Gifts (Land) (O)    $1,200,000.00 
SBC Project No.  166/021-01-2011 

 
E. Nashville State Community College  

(Antioch Teaching Site Acquisition and Renovation) 
Estimated Project Cost:   $8,328,742.00 
Source of Funding:  
10/11 Current Funds-Capital Outlay (A) $7,078,742.00 
Gifts (O)    $1,250,000.00 
SBC Project No.  166/034-01-2011 

 
F. Pellissippi State Community College  

(East Campus Acquisition and Renovation) 
Estimated Project Cost:   $10,000,000.00 
Source of Funding:  
10/11 Current Funds-Capital Outlay (A) $ 8,500,000.00 
Gifts (O)    $ 1,500,000.00 
SBC Project No.  166/032-01-2011 

 

G. Roane State Community College  
(Oak Ridge Campus Expansion) 
Estimated Project Cost:   $11,500,000.00 
Source of Funding:  
10/11 Current Funds-Capital Outlay (A) $ 9,000,000.00 
Gifts (O)    $ 2,500,000.00 
SBC Project No.  166/027-01-2011 

 
H. Volunteer State Community College  

(Allied Health Building New Construction) 
Estimated Project Cost:   $10,120,000.00 
Source of Funding:  
10/11 Current Funds-Capital Outlay (A) $ 8,590,000.00 
Gifts (O)    $ 1,530,000.00 
SBC Project No.  166/025-01-2011 
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I. Walters State Community College  
(Greene County Campus Expansion) 
Estimated Project Cost:   $12,100,000.00 
Source of Funding:  
10/11 Current Funds-Capital Outlay (A) $ 9,000,000.00 
Gifts (Land) (O)    $ 1,100,000.00 
Gifts (O)    $ 2,000,000.00 
SBC Project No.  166/023-01-2011 

 

2) Chancellor Morgan presented a request for approval of a revision in scope and estimated project cost 

from $13,600,000.00 to $16,600,000.00 ($3,000,000.00 increase), allocation of funding, and 
authorization to proceed with a previously approved planning project in accordance with Public 
Chapter No. 1108, Public Acts 2010 for Community College Special Capital Outlay Program, and 
authorization to change the designer from the joint venture of Habiterra Architecture/McGehee 
Nicholson Burke, to the single firm of McGehee Nicholson Burke, due to Habiterra closing their 
Tennessee office. 

 Discussion ensued regarding the “unfunded” amount listed for the project. Chancellor Morgan 
responded that, with the dollars in hand, they believe they can meet the campus’ needs. He said as 
they continue to raise money for this project, they can continue to phase in additional work, which 
would be brought back to the SBC for approval. Comptroller Wilson confirmed that they were not 
approving the unfunded amount. Treasurer Lillard expressed concern about setting a precedence with 
showing an unfunded amount, and didn’t understand the reason for proceeding in that manner. 
Chancellor Morgan replied that it didn’t happen often and that it allowed them to work toward a project 
within that size. Vice Chancellor David Gregory was recognized. He stated that this project received 
initial planning funds two years ago and this gives them the ability to see if they can raise additional 
dollars for the project. Either way, he said, they will come back to the SBC for approval. Treasurer 
Lillard asked if they were designing the unfunded portion, and questioned what the unfunded portion 
gets them. Mr. Gregory responded that they could manage the project either way. Treasurer Lillard 
made a motion to approve the request with the deletion of the unfunded line and with the language 
clarified for the $3 million increase. The motion was seconded and passed without objection. 

A. Dyersburg State Community College  
(Jimmy Naifeh Center Student Services and LRC Building) 
Revised Estimated Project Cost: $16,600,000.00 
Total Funding for Project:  $12,450,000.00 
Source of Funding: Original (Planning) Change / Allocation  Revised 
07/08 Current Funds-Capital Outlay (A) $450,000.00 $              0.00 $     450,000.00 
10/11 Current Funds-Capital Outlay (A) 0.00 9,000,000.00 9,000,000.00 
Gifts (O)             0.00    3,000,000.00 3,000,000.00 
TOTAL $450,000.00 $12,000,000.00 $12,450,000.00 
SBC Project No.  166/017-01-2008 
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3) Approved a request to allocate full funding and authorization to proceed with a previously approved 

planning project, and approval to issue a Request for Proposals for a Construction Manager/General 
Contractor in accordance with Public Chapter No. 1108, Public Acts 2010 for Community College 
Special Capital Outlay Program: 

 
A. Southwest Tennessee Community College  

(Nursing & Biotechnology Facility) 
Estimated Project Cost:  18,260,000.00 
Source of Funding: Original (Planning) Change / Allocation  Revised 
05/06 Current Funds-Capital Outlay (A) $2,270,000.00 $              0.00 $  2,270,000.00 
06/07 Current Funds-Capital Outlay (A) 529,374.37 0.00 529,374.37 
Federal Grant (HUD/Economic Dev (F) 0.00 1,041,152.00 1,041,152.00 
Gifts (O) 7,038,516.00 (1,041,152.37) 5,997,363.63 
10/11 Current Funds-Capital Outlay (A)               0.00   8,422,110.00    8,422,110.00 
TOTAL $9,837,890.37 $8,422,109.63 $18,260,000.00 
SBC Project No.  166/033-01-2009 

 
East Tennessee State University, Johnson City, Washington County, Tennessee 

1) Approved a request to utilize an Alternative Delivery Method on a project for Housing Renovations 
at East Tennessee State University, Johnson City, Tennessee. 

Estimated Project Cost: $2,310,000.00 

Source of Funding:   
TSSBA (rent) (A) $2,300,000.00 
Campus Auxiliary (housing) (A) $     10,000.00 
SBC Project No.  166/005-07-2010 

Tennessee Technological University, Cookeville, Putman County, Tennessee 

 

1) Approved a request for a revision in funding from $930,000.00 to $800,000.00 ($130,000.00 decrease) 

for Several Buildings Roof Replacements at Tennessee Technological University in Cookeville, 
Tennessee. 

Revised Estimated Project Cost: $800,000.00 
Source of Funding: Original Decrease  Revised 
Campus Auxiliary (housing) (O) $270,000.00 ($130,000.00) $140,000.00 
10/11 Current Funds-Capital Maint (R)  660,000.00                0.00 660,000.00 
TOTAL $930,000.00 ($130,000.00) $800,000.00 
SBC Project No.  166/011-01-2009 
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2) Approved a request for a revision in funding from $7,906,000.00 to $8,126,000.00 ($220,000.00 

increase) for Tech Village Apartments Renovations at Tennessee Technological University in 
Cookeville, and approval to adjust the base amount of a construction contract for the purpose of 
reporting change orders. 

Revised Estimated Project Cost: $8,126,000.00 
Source of Funding: Original Increase Revised 
TSSBA (rent) (O) $6,700,000.00 $           0.00 $6,700,000.00 
Campus Auxiliary (housing) (O)   1,206,000.00 220,000.00 1,426,000.00 
TOTAL $7,906,000.00 $220,000.00 $8,126,000.00 
SBC Project No.  166/011-03-2009 

 

University of Memphis, Memphis, Shelby County, Tennessee 

1) Approved a request to cancel a previously approved planning project for Tennis Court Facility at the 

University of Memphis, Memphis, Tennessee.  

Estimated Project Cost:  $1,700,000.00 
Estimated Planning Cost: $   115,000.00 
Source of Planning Funds:   
Athletic Gifts (O) $     83,000.00 
Campus Plant Funds (A) $     32,000.00 
SBC Project No.  166/007-01-2009 

 

Motlow State Community College, Lynchburg, Moore County, Tennessee 

1) Approved a request for a revision in scope and funding from $148,000.00 to $188,000.00 ($40,000.00 

increase) for Building Foundation Repairs at Motlow State Community College, Lynchburg, to 
include foundation repairs to the northern building at the Fayetteville campus. 

Revised Estimated Project Cost: $188,000.00 
Source of Funding: Original Increase  Revised 
2011 State Funds (A) $148,000.00 $         0.00 $148,000.00 
Campus Plant Funds (A)            0.00 40,000.00    40,000.00 
TOTAL $148,000.00 $40,000.00 $188,000.00 
SBC Project No.  166/021-02-2010 

 
 

2) Approved a request to issue a Request for Proposals for Master Plan Update at Motlow State 
Community College, Lynchburg, Tennessee. 

 
SBC Project No.  166/021-02-2011 
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Discussion of Bids 

The Commission referred the following to the Subcommittee, with authority to act: 

1) Middle Tennessee State University, Murfreesboro 
(Jones Hall Steam Line Replacement) 
SBC Project No. 166/009-07-2010 
Bid date:     1-12-2011 

2) Pellissippi State Community College, Knoxville 
(New Chiller & Acad Bldg, Plant Reno) 
SBC Project No. 166/032-02-1992 
Bid date:     1-12-2011 

3) University of Memphis, Memphis 
(Robison Hall Renovation) 
SBC Project No. 166/007-13-2009 
Bid date:     1-12-2011 

4) Middle Tennessee State University, Murfreesboro 
(Several Buildings Roof Replacement) 
SBC Project No. 166/009-05-2010 
Bid date:     1-12-2011 

5) Volunteer State Community College, Gallatin 
(Fire Alarm System Replacement) 
SBC Project No. 166/025-03-2004 
Bid date:     1-12-2011 
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DEPARTMENT OF FINANCE AND ADMINISTRATION  
 

11:30 a.m. 
 
 

Piedmont Gas Building, Nashville, Davidson County, Tennessee 
 

1) Mr. Robertson presented a request for approval of a revision in scope and funding from $2,300,000.00 
to $4,800,000.00 ($2,500,000.00 increase) for Interior Renovation / Essential Maintenance at 
Piedmont Gas Building, Nashville, to address deficiencies in existing mechanical and electrical systems. 
He stated that the next phase would involve moving Motor Vehicle Management to the site, although a 
cost has yet to be determined for that piece. Treasurer Lillard expressed his concerns about the project 
and asked how much they paid for the building.  Assistant Commissioner Dottie Hagood responded that 
they paid $11.8 million, but also charged Piedmont Gas rent for several months. Treasurer Lillard made 
a motion to refer the matter to the Subcommittee, with authority to act, with the understanding that staff 
will get with Real Property Administration to discuss this project. He said they need to clearly understand 
where they are going with this project. Secretary Hargett said he wanted them to look at it and see what 
they could have done differently. Ms. Hagood responded that if they ever purchase another building, 
they will get it commissioned before they move in. Commissioner Morrow agreed with all the comments 
and stated that one of the pushes on the front end was to vacate the Department of Transportation 
building on Charlotte Avenue. After further discussion, Treasurer Lillard’s motion was seconded, and 
passed without objection. 

Revised Estimated Project Cost: $4,800,000.00 
Source of Funding: Original Increase  Revised 
Facilities Revolving Fund (A) $   800,000.00 $   300,000.00 $1,100,000.00 
01 G.O.Bonds-FRF (A) 850,000.00 2,200,000.00 3,050,000.00 
03 G.O.Bonds-FRF (A) 600,000.00 0.00 600,000.00 
05 G.O.Bonds-FRF (A)       50,000.00               0.00       50,000.00 
TOTAL $2,300,000.00 $2,500,000.00 $4,800,000.00 
SBC Project No.  529/012-01-2009 

 
 

James K. Polk Building, Nashville, Davidson County, Tennessee 
 
1) Approved a project and use of Direct Order contract for 17th Floor Interior Modifications at James K. 

Polk Building, Nashville, with design services provided by departmental consultant. 
 

Estimated Project Cost:  $115,000.00 
Source of Funding:  Operating Funds (A) 
SBC Project No.  529/075-01-2011 
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Whitehaven Driver’s License Station, Memphis, Shelby County, Tennessee 
 

1) Mr. Robertson gave a report on the contract with the newly incorporated, LRK, Inc. in order to 
complete the construction phase and closeout of a project for Whitehaven Driver’s License Station 
at Memphis, Tennessee. He stated that on August 31, 2010, the Executive Subcommittee approved 
the authorization to enter into a new contract with LRK, Inc. with appropriate emphasis on the issue of 
the degree of assumption of liability for the prior entity by this entity. Treasurer Lillard stated that, after 
his conversation with Assistant Attorney General Janie Porter, he thought it ought to be approved. The 
Commission thanked Mr. Robertson for his report. 
 

Estimated Project Cost:  $4,501,000.00 
Source of Funding:   
Facilities Revolving Fund (501.04) (A) $   501,000.00 
06 G.O. Bonds (FRF) (A) $1,000,000.00 
07 G.O. Bonds (FRF) (A) $3,000,000.00 
SBC Project No.  502/019-01-2006 

 

* * * * * * * 
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STATE BUILDING COMMISSION 
 
 

Minutes Of Meeting Of State Building Commission 

1) Approved the Minutes of the State Building Commission meeting held on December 9, 2010. 
 
 

Report of Change Orders Resulting in Cumulative Change Order Costs to Exceed 10% 
of Base Contract Amount 
 
1)  Middle Tennessee State University   

(Several Buildings Roof Replacements) 
Change Order No. 2 
Contract Amount: $524,921.00 
Change Order Amount: $68,440.55 
Change Order Percent: 13.04 
Cumulative Percent 14.96 
SBC Project No. 166/009-05-2010 

 

2)   Chattanooga State Community College   
(Athletic Fields Upgrade) 
Change Order No. 6 
Contract Amount $1,598,000.00 
Change Order Amount: $10,674.12 
Change Order Percent: 0.67 
Cumulative Percent 11.83 
SBC Project No. 166/012-04-2008 

 

3)  Department of Transportation Region 2  
(I-24 Tiftonia Welcome Center Replacement) 
Change Order No. 5 
Contract Amount: $1,961,000.00 
Change Order Amount: $55,443.00 
Change Order Percent: 2.38 
Cumulative Percent 21.11 
SBC Project No. 242/010-01-2009 

 

4)   Piedmont Gas Building  
(Interior Renovations) 
Change Order No. 6 
Contract Amount: $628,230.00 
Change Order Amount: $200,405.40 
Change Order Percent: 31.9 
Cumulative Percent 60.75 
SBC Project No. 529/012-01-2009 
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SBC By-Laws, Policy & Procedures 
 

1) Mr. Robertson presented a request for approval of proposed revisions to the By-Laws, Policy & 

Procedures of the State Building Commission. He stated he had forwarded the proposed changes to 
the State procurement agencies for their review and comments. Treasurer Lillard stated that there was 
more staff work to do, and moved to refer the matter to the Subcommittee, with authority to act. His 
motion was seconded, and passed without objection. 

 

Executive Subcommittee Report 
 

1) Report received of final action taken at the State Building Commission Executive Subcommittee 
meetings held on November 22 and December 2, 2010. 

 
* * * * * * * 

 
There being no further business, the meeting adjourned at 11:42 a.m. 
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   Approved by: ________________________________________ 

Mike Morrow, Commissioner 
Department of Finance and Administration  

 
 


